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I. PROJECT DESCRIPTION
Overview - The Vermont Agency of Transportation (VTrans) is pleased to submit this application requesting 
$24.8 million through the Rebuilding American Infrastructure with Sustainability and Equity (RAISE) 
Discretionary Grant Program.  This grant application addresses the need to replace and upgrade a critical 
connection between the cities of Burlington and Winooski, Vermont.  The Winooski River Bridge carries US 
Routes 2 and 7 (Main Street in Winooski to the north and Riverside Avenue in Burlington to the south) over the 
Winooski River and serves as a vital connection for all travel modes in the Burlington area. 

Main Street/Riverside Avenue is 
classified as a principal arterial 
which serves approximately 
25,000 vehicles per day 
traveling between Burlington 
and Winooski.  The existing 
structure, constructed in 1929, is 
a 3-span steel multi-girder system 
supported by reinforced concrete 
abutments and piers which are 
founded on bedrock.

The Winooski River Bridge is the only crossing over the Winooski River that connects the downtown areas 
of two of Vermont’s most densely populated cities.  As the bridge approaches the end of its service life, it has 
become apparent that it no longer meets the needs of the communities it serves.  The existing structure features 
narrow vehicle travel lanes, no shoulders, narrow sidewalks, a low parapet, and no dedicated bikeway connecting 
to the bikeway provided on Riverside Avenue. There is no buffer separating vehicular traffic from pedestrians 
and bicyclists, creating unsafe and uncomfortable conditions for all travelers.  Since the bridge is not serving 
the community as well as it should and it continues to deteriorate, improvements to the Winooski River Bridge 
have become a priority as part of the ongoing initiatives to improve connectivity and safety for multi-modal 
transportation in the region.

As the bridge began showing severe signs of deterioration, and both communities expressed an ongoing need 
for adequate bicycle and pedestrian accommodations across the river, the Chittenden County Regional Planning 
Commission (CCRPC), the local metropolitan planning organization, completed a Scoping Study in 2019.  See 
the study here.  https://studiesandreports.ccrpcvt.org/wp-content/uploads/2019/07/FINAL-Winooski-River-
Bridge-Scoping-Study.pdf

That study developed a Purpose and Need Statement that included the following Purpose:

The purpose of the project is to improve safety while maintaining structural integrity and continuity of 
this integral link between Winooski and Burlington across the Winooski River. The project will address 
deficiencies in the bridge while improving multi-modal (bike, pedestrian, vehicular) travel for people and 
goods. Project recommendations will also complement the context of the natural and cultural environment 
and provide an aesthetically appealing bridge structure(s) to link the two Cities.

Fig. 1 - Existing Winooski River Bridge Looking East
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The following Project Needs were identified:

•  Provide designated lanes for bicyclists 
•  Provide two lanes of traffic in both direction
•  Improve safety for pedestrians  
•  Address the conditional deficiencies of this aging bridge structure

The Scoping Study identified five different alternatives.  These included: 1) rehabilitation of the existing structure, 
2) replacement of the existing superstructure, 3) replacement and widening of the existing superstructure, 4) 
replacement of the existing bridge utilizing rehabilitated and widened existing piers and abutments, and 5) 
replacement of the existing bridge with a new two span structure. 

Condition of the Existing Winooski River Bridge - The bridge is now over 93 years old and even though it was 
rehabilitated in 1995 it is showing signs of serious deterioration.  Since 2012 VTrans has recommended that the 
deck be repaired or replaced. Without any repair or replacement, it is believed that the sidewalks on each side of 
the bridge would need to be closed in 5-10 years and the bridge itself has no more than 10-15 years remaining 
before it too would need to be closed.

The concrete is deteriorating around the bridge expansion joints, while the bridge rail and sidewalks are showing 
signs of distress with spalling, exposed reinforcing, and impact damage from plows.  The most recent inspection 
report completed in 2021 decreased the condition rating of the deck to a 5 (Fair) due to worsening 
conditions and changed the recommendation from repair to a full deck replacement.  Joint failure is leaking 
water onto the deck underside, which is accelerating deterioration.  

The inspection photos shown here indicate that the deck ends are being saturated with advanced efflorescence 
build up.  There are locations of exposed concrete on the top of the deck due to wearing surface and membrane 
failure and there are locations of spalling with exposed reinforcing throughout the structure.  The structural steel 
itself is showing significant deterioration and protective coating failure while the recent inspection photos show 
pack rust building in the exterior girder bottom flange and paint failure at joints and other spot locations.  Joint 
failure at all joint locations is accelerating steel deterioration. 

Fig. 2 - Typical Pack Rust Build-Up and 
Warping in Girder Bottom Flange

Fig. 3 – Typical Deterioration of Bridge 
Seats, Bearings, and Beam Ends

 In consultation with the communities, VTrans has identified Alternative 5, the two span replacement 
option as the preferred alternative.  This option would provide a modern, more resilient structure 

connecting the communities well into the 22nd Century.
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In summary, the bridge will soon reach 100 years old, and it has served well beyond its expected life span.  It 
is a riveted, built-up steel structure and there is no record of a modern fatigue analysis being performed.  The 
poor condition, combined with the non-redundant nature of the steel superstructure requires that the bridge be 
replaced with a modern structure.  While the likelihood of a catastrophic failure for this type of structure is not 
common, it is clear that it is past time to replace the deteriorated structure. 

Bridge Function and Context - The Winooski River Bridge is one of three bridges within a one mile stretch of 
the Winooski River.  However it is the only bridge that directly connects the two cities.  Less than one mile away 
I-89 crosses the river upstream of the Winooski River Bridge, but that bridge only accommodates motor vehicles.  
A smaller two lane structure, the Lime Kiln Road Bridge, crosses the river farther upstream to the east but it 
is too far away to easily accommodate pedestrians and bicyclists from Winooski or Burlington and is not part 
of the region’s transit routes.  Neither of these structures serves the communities in the way that this bridge on 
Main Street/Riverside Avenue does, providing a direct connection between the downtown area of Winooski and 
the northern portion of Burlington, which includes the University of Vermont (UVM) and the UVM Medical 
Center, and beyond.

The bridge functions poorly as a multi-modal facility as it is not well equipped to serve all of the community 
needs adequately.  Currently, over 25,000 vehicles use the bridge every day as well as numerous bicyclists and 
pedestrians, especially from April to October.  During the warmer months it has been observed that over 500 
bicyclists and pedestrians utilize the bridge every day and even in the colder months of early spring and late 
fall there are still upwards of 200 bicyclists and pedestrians crossing the structure each day.  This is in spite of 
the narrow lanes and lack of shoulders.  Although the bridge approaches have four 11’ lanes with 2’ shoulders 
the bridge itself has four narrow 10.5’ travel lanes and no shoulders, making it minimally adequate for cars 
and trucks and dangerous for bicyclists.  Although the sidewalks on each side are 6’ wide, they are often used 
by bicyclists that feel unsafe on the roadway, causing conflicts with pedestrians.  VTrans minimum standards 
would provide at least 11’ travel lanes with 5’ shoulders and 5’ sidewalks.  However, due to its location and 
the populations being served, the bridge has been designed to exceed these minimums in order to encourage 
additional use by cyclists and pedestrians.

The areas both north and south of the bridge are classified as areas of “persistent poverty” as designated by 
the US Census Bureau.  Both Burlington and Winooski have several census tracts that have poverty rates over 
20%.  Consequently, providing a bridge in this location that remains in a State of Good Repair is critical to the 
economic and social well-being of both cities.  

Downtown Winooski is located directly adjacent to the bridge, including many restaurants, shops, businesses, 

Fig. 4 - Typical Exposed 
Deck Reinforcing Under Deck

Fig. 5 – Typical Deterioration of 
Sidewalk Supports
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and apartments.  The centerpiece is a historic mill 
building directly adjacent to the river containing 
several businesses, a restaurant, and a museum 
that speaks to the heritage of the community as a 
mill town.  In addition, the dam just downstream 
of the bridge serves a power plant located west of 
the crossing.  The downtown area is anchored by a 
circulatory roadway that surrounds Rotary Park, a 
gathering place for many community festivals and 
events.  A large parking garage is available to serve 
the variety of businesses and establishments that 
make this area of the city vibrant.  Several years ago 
the City invested in infrastructure improvements to 
improve the operations and safety of the circulatory 
roadway in anticipation of improvements to the 
bridge.

This area of Winooski also provides housing for many people who commute to jobs in Burlington as well 
as students that attend UVM.  Student housing in the apartment buildings located just east of downtown is 
critical to the needs of the area as is the low cost housing available throughout the city.  More than 60% of 
the households in Winooski rent and 23% of those do not have access to an automobile, providing a further 
indication of the need to improve this bridge crossing. 

In addition to the downtown area of Winooski, several 
recreation and nature areas are located in very close 
proximity to the bridge.  South of the bridge in Burlington 
the Salmon Hole Park is a six acre park providing scenic 
views of the river as well as hiking trails, fishing areas and a 
canoe launch.  Paralleling the river on the north is the Falls 
Terrace Park west of the bridge and the Riverfront Park east 
of the bridge.  Both of these parks are directly adjacent to 
the river and the Riverfront Park is a part of the Winooski 
River Walk Trail, a 1.3 mile gravel path along the river.  
Also nearby is the Casavant Nature Area, which covers 104 
acres and includes an archeological site.  It is accessed from 
the Winooski River Walk or a parking lot near the end of 
Winooski Falls Way, just a short walk from the bridge.  

The Burlington side of the river has a decidedly different character with only one old mill building and several 
small commercial buildings adjacent to the waterway before the area transitions to a largely residential 
neighborhood of older homes.  This area of Burlington is decidedly residential in character and would benefit 
from an increased connection to the amenities available in Winooski while maintaining its sense of place as 
a community.  Along with the planned improvements to the intersection at Riverside and Colchester Avenue 
discussed below, the improved safety aspects that a new bridge would provide to pedestrians and bicyclists would 
allow the residents of northern Burlington to benefit from the job opportunities and activities available just to 
the north. 

Fig. 6 – Looking West at the Bridge 
from the Riverwalk

Fig. 7 – Looking South at the 
Winooski River Bridge with 

Rotary Park in the Foreground
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Directly south of the bridge in Burlington the roadway splits into Riverside Avenue and Colchester Avenue.  US 
Routes 2 and 7 follow Riverside Avenue which turns west to parallel the Winooski River before turning south 
towards the center of Burlington.  Colchester Avenue heads southwest providing a direct route to the University 
of Vermont which includes the largest hospital in the region.  A project is planned to improve the intersection, 
reconfiguring it to provide a much safer layout by realigning Riverside Avenue with Barrett Street.  The new 
intersection would provide much improved facilities for pedestrians and bicyclists, including maintaining 
a connection form the bridge to a shared use path that runs along Riverside Avenue.  The intersection 
improvements would be funded under a separate project and the layout is completely in concert with the 
proposed improvements to the bridge.  A link to this study is provided here.  https://studiesandreports.ccrpcvt.
org/wp-content/uploads/2019/04/ColchesterRiverside_ScopingReport_FINAL_20190401.pdf

Consequently, the purpose of this project is to improve safety for all users, encourage sustainable modes of 
travel, improve quality of life, support continued economic growth, and foster a partnership between the cities of 
Burlington and Winooski while maintaining a state of good repair and continuity of this important link between 
Winooski and Burlington.  In addition, the project should complement the context of the natural and cultural 
environment by providing an esthetically appealing structure that links the two cities.  The new structure will 
provide a completely multi-modal facility with four 11’ travel lanes and 2’ shoulders.  New sidewalks, meeting 
the requirements for a shared use path of 12’ width would be provided with a low barrier separating vehicular 
traffic from the bicyclists and pedestrians.  Because of the proximity of Winooski’s downtown area, as well as 
the connections between the two communities and the recreational opportunities that exist close by, separating 
motor vehicles from non-motorized users will provide a safer experience, especially for families with children 
and other disadvantaged and disabled users who rely on non-motorized travel modes. 

Fig. 8 - Proposed Bridge Typical Section
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Design and Construction – In order to design and construct the project a design-build procurement process 
will be utilized.  This process requires that preliminary work be accomplished in the areas of roadway and bridge 
design, right-of-way, and environmental documentation and permitting before advertising for bids from design-
build teams.  

Fig. 10 – Phased Slide-In Bridge Construction Sequence
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In order to construct the bridge it is expected that the selected contractor will utilize Accelerated Bridge 
Construction (ABC) techniques.  The need to maintain service and minimize impacts during construction for all 
travel modes leads one to select an ABC approach.  This could include the use of precast elements to facilitate the 
accelerated construction, but it is also expected that much of the new bridge will be constructed using a lateral 
slide. This phased approach is illustrated in Figure 10.

Because several utilities are located on the existing bridge the single new pier will be constructed first in Phase 1 
adjacent to and underneath the existing bridge.  Once the pier is completed the western-most portion of the new 
bridge will then be constructed.  This portion of the bridge will accommodate relocated utilities and pedestrian 
and bicycle traffic in Phase 2, while also accommodating emergency vehicle traffic if necessary.  The remainder 
of the new bridge will be constructed east of the existing bridge during Phase 2 on temporary supports and 
then, once the existing bridge is demolished, slid into place during Phase 3.  The demolition of the existing 
bridge during this phase will require a short window where motor vehicle traffic is prohibited over the river.  
Pedestrians and bicycles will still be able to use the portion built previously.  

Using this ABC lateral slide approach will minimize the time required for full closure for vehicles during Phase 3 
to approximately 6 weeks.  Phase 4 will reopen the bridge to all traffic while finishing up some things like lighting 
and other minor items.  As mentioned above, the areas surrounding the bridge consist of census tracts where 
persistent poverty is a concern.  Consequently, closing the bridge for any length of time to non-motorized users 
is a concern.  Using this ABC approach and building a portion of the bridge adjacent to the existing structure 
eliminates this concern and reduces the risk of project delay due to utility relocations. 

As the new bridge will be constructed in essentially the same location as the existing structure no new right-
of-way is required.  However, several construction easements will be necessary to construct the project.  Most 
are located on city-owned properties, however some are located on privately-owned parcels which will require 
acquisition through the normal VTrans right-of-way process which follows federal and state guidelines.  In 
addition, the bridge construction will require that the contractor gain access to the river east of the existing 
bridge from both banks.  This has minimal impacts on the south side but on the north, it will require removing 
a portion of the large deck (part of the Riverfront Park Walk) that is adjacent to the river.  Once the bridge is 
completed the deck will be rebuilt and brought back to its current configuration.

As the new bridge will be constructed in essentially 
the same location as the existing structure, very little 
new right-of-way is required.  Several construction 
easements will also be necessary to construct the 
project.  Most of the impacts are located on city-owned 
properties, however some are located on privately-
owned parcels which will require acquisition through 
the normal VTrans right-of-way process which follows 
federal and state guidelines. In addition, there may 
be impacts to a historic area immediately adjacent to 
the northwest corner of the bridge in the Falls Terrace 
Park.  Environmental resource impacts, identified in the 
earlier scoping study, are limited and will be studied in 
more detail and minimized as the preliminary design 
is developed.  Permits will then be obtained prior to the 
selection of a design-build contractor team.  

Fig. 11 – Looking North at the 
Riverwalk Deck and Mill Building
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Public Outreach and Next Steps - Both Burlington and Winooski are in full support of a new structure as they 
recognize the opportunities and benefits it will provide to their residents, the local economy, and the regional 
transportation network.  As part of both the bridge scoping study, as well as the intersection improvement study, 
a robust public outreach effort that included a steering committee made of public officials and local stakeholders, 
was used to vet the alternatives.  In addition, numerous public meetings were conducted, and a project website 
was developed to provide information on the projects and allow the public to provide comments and weigh in 
on the alternatives.  In this way the communities were able to determine the best option for improving the safety 
and operation of the bridge.  This robust public outreach effort, including specific outreach to the disadvantaged 
members of the community, will continue through the preliminary design effort leading to selection of a design-
build contractor team.

As it has become apparent that the bridge is 
approaching the end of its useful life VTrans, the Cities 
of Burlington and Winooski, and the CCRPC have 
determined that time is running short to implement 
a solution to improve this important link between 
the two cities.  Current funding constraints have not 
allowed it to be placed within the current fiscally 
constrained Transportation Improvement Plan, however 
the acquisition of this grant would allow the project to 
go forward.  Obtaining this RAISE grant is a critical 
element in keeping this important community and 
regional connection in place, albeit in a much improved 
condition.  If the RAISE grant can be obtained, design work 
would begin in 2023, leading to construction starting no later than 2027 and finishing in 2030, avoiding the risk 
of the existing bridge continuing to deteriorate and needing to be closed.  The current cost, including design, 
environmental documentation, right-of-way, and construction is $31 million and is shown in more detail in 
Appendix C and at the link shown here: https://www.mjinc.com/projects/public/winooski

Fig. 12 – 1928 Plaque on the 
Parapet of the Existing Bridge
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II. PROJECT LOCATION
The bridge is located in Chittenden County and spans the Winooski River between Burlington and Winooski, 
Vermont.  The general project area and the regional context are shown above in Figure 14.   The existing 
Winooski River Bridge carries US Routes 2 and 7 (Main Street/Riverside Avenue) over the Winooski River.  The 
bridge is 352’ long with three equal length spans and is 42’ from curb to curb with 6’ sidewalks on each side.  
Including the parapets the bridge deck is 58’ wide. 

The area is largely residential south of the bridge with some commercial establishments located adjacent to the 
river while the area north of the bridge is decidely urban as it is the downtown area of the City of Winooski.  
Many restaurants, retail shops, and offices are located here.  Many apartments are located just to the east along 
Winooski Falls Way as well. 

The bridge is located in an Area of Persistent Poverty under the RAISE grant program requirement of at least 
20 percent poverty rate in each census tract adjacent to the bridge structure as measured by the 2014-2018 five 
year data series.  In fact, Census Tract No. 6 in Burlington has a 31.3% Poverty Rate while Census Tracts 24 and 
25 in Winooski have Poverty Rates of 37.6% and 25.3%, respectively.  In addition, there are seven other adjacent 
census tracts that have poverty rates above 20% within the City of Burlington.  Census Tracts 24 and 25 are also 
designated as Opportunity Zones.  There are other Opportunity Zones located nearby in Burlington, but Census 
Tract 6 is not considered as such.  Figure 15 shows the census tracts.

WINOOSKI

BURLINGTON
Fig. 14 – Project Location Map
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The bridge provides the only direct connection between 
downtown Winooski and downtown Burlington.  The 
circulatory roadway located just north of the bridge in 
downtown Winooski allows access to all the streets that 
converge there.  On the south, the intersection with 
Riverside and Colchester Avenues and Mill and Barrett 
Streets provides access to different areas of Burlington.  
Consequently, the bridge is a critical link in the area’s 
vehicular transportation infrastructure.  It is also a critical 
link for bicyclists and pedestrians, although in its current 
configuration it is also one that needs improvement so that 
more people see it as a viable alternative for daily usage.  

Winooski’s downtown has an extensive network of 
sidewalks that provide access to the bridge.  On the 
Burlington side a shared use path is located on the west side 
of Riverside Avenue, providing relatively safe access to the 
bridge.  Sidewalks are also located throughout the nearby 
neighborhoods.  Bicycle travel options are good on the 
Burlington side due to the shared use path along Riverside 

Avenue.  In addition, a recent project has provided bike lanes at the intersection to the south.  However, the 
lack of wide sidewalks and no shoulders is detrimental to bicycle usage on the bridge.  North of the bridge the 
circulatory roadway is somewhat uncomfortable for cyclists although there are plans to improve the roadway to 
better accommodate their needs.

Green Mountain Transit (GMT) has three routes that pass over the bridge, serving both Winooski and 
Burlington.  These buses provide regular service throughout the day, providing options for those that do not have 
motor vehicles or other transportation options.  All three routes are part of a larger system that provides service 
to downtown Burlington and the University of Vermont, as well as many other towns and cities in northwestern 
Vermont including.  GMT provides transportation for a variety of Vermonters but is especially important 
for those without access to their 
own motor vehicle. GMT has 
routes that connect directly to the 
Burlington Airport, the University 
of Vermont Medical Center and the 
main campus, the Burlington rail 
station, major employers, shopping 
areas, and many other significant 
destinations throughout the region.  
Currently GMT is offering transit 
service free of charge, making it 
even more accessible to low income 
and disadvantaged populations.

WINOOSKI RIVER BRIDGE

TRAILS

Fig. 16 - The Bridge Makes Trails on Both 
Sides of The River Easily Accessible.

Fig. 15 - Census Tracts In Burlington 
and Winooski
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III. GRANT FUNDS, SOURCES, AND USES OF ALL PROJECT 
FUNDING  
VTrans is requesting $24.8 million in RAISE federal dollars, which is 80% of the estimated remaining project 
costs, to fund this bridge replacement.  The total project cost is estimated to be $31.0M for the preferred 
alternative established in the project scoping study.  This estimate is based on other representative projects and 
the total cost per area method. The project cost estimate is included in Appendix C and at the link shown here: 
https://www.mjinc.com/projects/public/winooski

The project will be funded using an 80%-10%-5%-5% funding split between the RAISE Grant, State funds, and 
local funds, with the municipalities evenly splitting their 10% share.  Other federal funds will be supplemented if 
necessary.  See Table 1 below illustrating the project costs broken down by activity and funding source.

Funding for the Winooski Bridge Replacement Project is not currently shown in the CCRPC Transportation 
Improvement Program (TIP) or the Statewide Transportation Improvement Program (STIP).  Since each of these 
plans is fiscally constrained, a project of this size could not be included in either program.  In addition, the STIP 
has not been updated by VTrans since the decision was made by the CCRPC and the cities to replace the aging 
structure.  In Vermont each of these plans covers a four year period and can be amended at any time as the need 
arises.

The CCRPC’s 2022-2025 TIP is currently awaiting approval from FHWA.  If this project is selected to receive 
funding under the RAISE program CCRPC will pursue an amendment to the TIP in order to fund the project.  
Amendments to the TIP are generally easily obtained if funding can be made available.

The current VTrans STIP covers the years 2020 through 2023 so it is due for an update very soon. If this 
project is selected to receive funding under the RAISE program VTrans will include it in the next version of 
the STIP in order to fund the project.  If it is necessary to amend the STIP, VTrans will develop an amendment.  
Amendments to the STIP are generally easily obtained if funding can be made available.
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IV. MERIT CRITERIA
A.  SAFETY
Bicycle and Pedestrian Safety – The new bridge will provide dedicated shared use sidewalks separated from 
motor vehicle traffic by low barriers (see Figure 17 below). Providing a new structure with wider sidewalks will 
provide a much safer facility by separating non-motorized and vehicular users.  From 2016 to 2021 there were 
62 crashes on or near the bridge.  Of those, 55 were classified as “property damage only.”  The other crashes 

resulted in nine injuries.  Although none of these crashes were noted as involving bicycles or pedestrians, the 
close interaction of bicycles with vehicles is likely causing unpredictable movements and contributing to some 
of the crashes on the bridge.  Further, the propensity of crashes in this area and the lack of dedicated facilities for 
bicyclists has resulted in non-motorized users being apprehensive about using the facility, especially bicyclists.  
Consistently in public meetings people expressed concern about cycling within this area as riders feel it is unsafe.

As noted, over 500 bicyclists and pedestrians utilize the bridge every day in the warmer months in spite of some 
of the perceived challenges so providing a safer bridge for these users will provide real safety benefits.  To do this 
the new bridge will have several items that should increase pedestrian and bicycle safety.  A crash barrier will 
prevent motorists from entering the sidewalk area, protecting non-motorized users.  The 12’ wide shared use 
path sidewalks will provide adequate room for both bicycles and pedestrians to interact while staying away from 
cars and trucks.  Finally, a modern LED lighting system will be provided, enhancing the ability of all users to see 
each other and avoid conflict and enhance the feeling of security at night.

The addition of dedicated bicycle and pedestrian facilities should encourage the use of these alternative travel 
modes for people of all economic status and especially so for those who only have access to limited resources due 
to their economic circumstances.  Since more than one out of every five people in the surrounding area struggle 
in this way, the new bridge should help raise the quality of life for everyone in the area.

Vehicle Safety – With bicyclists and pedestrians removed from the traffic flow and wider 11’ lanes as well as 2’ 
wide shoulders the new bridge should be safer for motor vehicle traffic.  Many of the crashes were sideswipe and 
rear end collisions leading to the conclusion that the narrow lanes are at least partly to blame for many of them.  
Combined with the proposed changes to the intersection south of the bridge, the entire area should become safer 
for all travel modes reducing the strain on emergency service providers.

Fig. 17 - Existing and Proposed Bridge Sections - 
The Shared Multi-use Path Increases Pedestrian, Bicycle and Vehicle Safety
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Safety During Flood Events – The existing bridge 
superstructure is well above the 100 year flood, but debris 
accumulation was the cause of the demise of the previous 
truss bridge at this location in 1927.  The new bridge will 
reduce the possibility of this reoccurring as it will be a two 
span structure with only one pier obstructing the flow as 
opposed to the current three span bridge.  The new pier will 
be founded on bedrock providing a structure that will be 
reliably resilient and built to last at least 100 years.

Emergency Response – Replacing the existing structure with 
a new wider structure will reduce the need for emergency 
response in several ways.  First, the new bridge is wider and 
separates vehicular traffic from bicycles and pedestrians.  
This should reduce crashes of all mode types, decreasing 
the chances of injury for all users.  This should reduce 

the number of times emergency responders visit the site.  Second, the new bridge will have less chance of 
accumulating debris, reducing the chance for failure and the risk of an emergency route being disrupted.

In addition, this bridge is the quickest and most direct route for ambulances to reach the University of Vermont 
Medical Center from the north.  If the bridge is allowed to deteriorate and ultimately close, it would lead to 
increases in response time as well as longer durations in getting patients to hospitals or other healthcare facilities.  
Ultimately, providing a wider, more resilient structure will enhance emergency response and reduce the drain on 
resources that could be needed elsewhere.   

B.  ENVIRONMENTAL SUSTAINABILITY
Reducing Transportation-related Air Pollution and Greenhouse Gas Emissions – By replacing the existing 
bridge with a new structure the project will reduce transportation-related pollution and emissions in two ways.  
First, by providing a wider and more multi-modal friendly structure the project encourages the use of travel 
modes that reduce emissions.  By using transit, bicycles, or walking 
the project reduces the number of vehicles on the road.  Second, if 
the bridge cannot be reconstructed in the near future and is closed, 
vehicles would need to divert to use one of the other structures, 
significantly increasing the number of miles driven and increasing 
congestion on those routes.  As shown in the BCA, vehicle miles 
traveled would increase by almost 50,000 miles per day while 
vehicle hours traveled increases by more than 2,100 hours each day 
on the alternate routes.

Land Use and Efficient Design - The new bridge promotes fiscally 
responsible land development and transportation efficient design 
in that it makes it easier for people to live closer to where they 
work.  Downtown Winooski has changed greatly over the last two 
decades.  In the last 14 years 277 mixed-income housing units have been built within a half mile of the bridge, 
all within walking distance of  Winooski’s downtown and, combined with the commercial, dining, and retail 
opportunities that have sprung up, these elements have made it easier for people to make the choice to live in the 

Fig. 18 - Eliminating a Pier Reduces the 
Vulnerability to Flood Events

Fig. 19 - Restaurants and Shops 
Surround Rotary Park in 

Downtown Winooski
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area. Within Winooski total residential units have increased 
by 295 units between 2018 and 2021.  In addition, the new 
jobs in Winooski’s downtown area are close to residential 
neighborhoods in Burlington, increasing the frequency of 
commutes between the two communities.  Mill Street in 
Burlington, located just south of the bridge, also contains a wide 
variety of small businesses in the former mill, while Winooski 
hosts some University of Vermont student housing.  These 
supporting and complementary land uses make travel between 
the communities seamless, except for the uncomfortable 
and limited options on the bridge itself.  Maintaining a good 
connection across the Winooski River is critical to helping 
people make good choices regarding where they live and work.

Infrastructure Resilience – As mentioned under the Safety 
Criterion, the new bridge will improve infrastructure resilience 
by providing a structure that is 50% less at risk with one less 
pier in the flow path of the Winooski River.  As the bridge 
is expected to be in place for 100 years or more it must be 
capable of withstanding large flood events.  As climate change 
affects the natural environment, increasing flow rates that were 
considered “normal,” it is imperative that the design of new 
structures account for the larger flood events that may occur 
in the future, providing resilient bridges that can truly last 100 
years or more.

It may not be well known but this portion of Vermont is located 
within the most seismically vulnerable area of the state.  Due to 
its age the existing bridge does not include many of the details that allow a modern bridge to survive a seismic 
event of the type that is possible in this area.  A modern bridge will incorporate seismic details into the design 
that will make the new bridge much more stable in a predicted event, making it much more resilient.

Sustainable Materials – A new structure will utilize sustainable and recyclable materials as much as possible.  
LED lighting, recycled asphalt, and concrete additives will all contribute to the project and much of the existing 
structure can be recycled for use in other ways throughout Vermont.  In particular the steel beams will be 
recycled for use elsewhere and the concrete from the deck and abutments will be broken up and used as fill 
material.

Underserved, Overburdened, or Disadvantaged Communities – As much of the area surrounding the bridge 
is one of persistent poverty it is obvious that an investment in replacing the structure is one that will provide 
an immediate benefit to communities that are underserved, overburdened, and disadvantaged.  Winooski and 
Burlington have the highest poverty rates in Chittenden County (29.5% and 26.4% respectively) and these two 
cities account for 28% of the county’s population but are home to 62% of the individuals living below the poverty 
threshold.  In addition, a large percentage of households (over 15%) have no access to a passenger vehicle.
People suffering from economic or other disadvantages tend to use transit or less expensive travel modes as cars 
may be too expensive for some of these individuals to afford.  Providing or maintaining walking, biking, and 

Fig. 20 - The Winooski River Bridge is Lo-
cated in the most Seismically Vulnerable 

Region of Vermont
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other commuting options is critical to helping these communities improve their economic situation, raising 
them from poverty.

C.  QUALITY OF LIFE
Increased Accessibility – If the existing structure is closed the quality of life for both communities would suffer.  
The bridge is a direct connection between the two communities offering access to the jobs, housing, and small 
businesses on both sides of the river as well as the amenities available in downtown Winooski.  The existing 
bridge provides access challenges for those disabled users.  The new bridge will address those issues and provide 
full access for users of all types and the width of the sidewalks on each side will provide a much safer experience 
for all concerned.  With increased accessibility, comes the ability to better connect with the transportation 
options available through Green Mountain Transit (GMT) as well as the trails and other pedestrian-friendly 
facilities located on the north side of the river.  
One of the most important portions of Winooski north of the bridge is the circulatory roadway and Rotary Park 
within it.  The Park is a centerpiece of the community with events held at or near the Park.  These include:

•  Winooski Wednesdays, a summer concert series held the first Wednesday evening of each month
•  Waking Windows, a large concert held in early May
•  Farmer’s Market held each Sunday morning from late May through October
•  Halloween festival which lights up the entire downtown area with Jack-O-Lanterns to celebrate the holiday
•  Memorial Day Parade held by the Winooski VFW
•  Other community celebrations that center on rotary Park because of its central location.

Each of these events are attended by both Burlington and Winooski residents as well as others from within 
the neighboring towns as well as people coming from farther afield.  In each case these events build a sense of 
community.  Without the bridge to provide easy access for both those that have mobility challenges as well as 
those that do not, these events would struggle to attract the type of audiences necessary to make them successful.  
The Farmer’s Market especially draws in disadvantaged citizens.

Removing Barriers – Both cities provide access to jobs, 
business opportunities, and educational opportunities.   
There are numerous jobs available within the area.  
According to the Bureau of Labor Statistics there are over 
114,000 jobs with an average hourly wage $28 per hour 
within the Burlington area.  According to the Winooski 
Chamber of Commerce there are over 500 members 
in Winooski while there are over 1100 members in the 
Lake Champlain chamber of Commerce which serves 
Burlington and many other surrounding towns and cities.  
While not all of these members are businesses it is clear 
that there are numerous employment opportunities.
Within Burlington, the University of Vermont and the 
University of Vermont Medical Center are the largest 
employers.  Champlain College is also located within the 
city while the Community College of Vermont is located 

just east of the downtown area of Winooski.  Numerous employers are located within two miles of the bridge and 
access to all manner of services is possible, but only if this bridge remains in place and in a state of good repair.

Fig. 21 - The Winooski Halloween Festival 
Connects Both Communities
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As mentioned above, with so many local residents below the poverty level, it is clear that more needs to be 
done to connect the residents with the good paying jobs that are available in the area.  The median income of 
Burlington and Winooski in 2019 was approximately $51,500 while the median income of Chittenden County as 
a whole was $73,650.  Decreasing this disparity is critical to the overall health of both communities.  

Enhancing Unique Characteristics – Maintaining easy access to unique places is part and parcel of what makes 
a community stand out.  A new bridge that enhances access to both sides of the river provides opportunities for 
many different people with varied interests, whether it is nature, shopping, food, or art.  The Winooski River is 
a wonderful resource for both cities that provides a focal point for community members of all economic station.  
Because many of the activities surrounding the river are free and maintained by many different organizations, 
they provide opportunities for underserved, overburdened, or disadvantages members of the community.  For 
instance, the new bridge will provide a much safer connection between the shared use path on Riverside Avenue 
and the Riverwalk in Winooski, providing a better connection between two well used facilities, enhancing the 
overall experience available near the river. 

Finally, the diversity present in Winooski makes it unique 
within Vermont.  It is the most diverse city within the 
state with 21.5% of the community born outside of the 
United States.  Census data indicates that Winooski’s 
residents hail from over 20 different countries with the four largest groups being from Nepal, India, Iraq, 
and Somalia.  Many of these people have left their home country to escape persecution of some kind.  Over 
the last 20 years Winooski has gone from 93% white to 77%.  That change has presented challenges as well as 
opportunities.  Removing barriers to assist these recent immigrants in integrating into the community, thereby 
enhancing the City, is one of the key goals of this project.

D.  IMPROVES MOBILITY AND OPPORTUNITY
Increasing Affordable Transportation Choices –The 
construction of a new bridge with improved access 
for all travel modes increases transportation for all 
local residents, including those that are underserved, 
overburdened, or disadvantaged by economic 
conditions or other equity issues.  As a substantial 
percentage of residents near the bridge are below the 
poverty level, the need to provide them with many 
transportation options is critical to helping them rise 
above their economic burden.  

For instance, the new barrier to be installed on the 
bridge separating the shared use sidewalk from motor 
vehicle traffic will provide a much safer experience for 
both bicyclists and pedestrians.  This will encourage 
the use of these travel modes, not only for commuting, 
but for traveling to the nearby recreational opportunities.  
Maintaining a bridge in this location is also a key component in maintaining transit service through Green 
Mountain Transit.  With this, it makes it easier for residents to access intercity bus service, providing travel to 

Winooski is Vermont’s 
Most Diverse City With Over 20% of the 

Population Born Outside the US. 

Fig. 22 - Shared Use Paths on Both Sides of The 
Bridge Increase Mobility Options.
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regions both within and outside Vermont using Amtrak or air travel.  

Universal Design - Universal Design concepts will be used throughout the project, including the bridge and its 
approaches.  The 12’ wide sidewalks provide room for stopping to enjoy the view, checking directions, discerning 
potential hazards, resting, and turning a wheelchair around without slowing foot or bicycle traffic.  Spaces on 
the sidewalk will be clearly defined to provide space for enjoying the river and interacting with other users.  The 
barriers will provide a sense of safety allowing people to travel at their own pace without feeling rushed or the 
need to move quickly to a safer space.  

Crosswalks are not needed within the bridge 
but crossings near the bridge approaches will be 
reconsidered as part of the project to make sure 
they are in conformance with the final bridge project and how its uses are envisioned.  Lighting will be upgraded 
to provide a comfortable space that invites a slower pace as well.  Finally, the type of bridge railing and the use 
of small viewing platforms along the structure will be considered as part of the final design options to further 
enhance the sense of place and provide both cities with a signature structure that connects both communities.

Freight Movement – Although this bridge does not carry the same amount of regional freight as is carried by 
the I-89 bridges, there is freight that moves through this area on its way to local delivery sites.  Semi-trailer 
deliveries are somewhat limited but are not rare.  In addition, many local businesses rely on the bridge for their 
weekly and sometimes daily deliveries to keep their customers satisfied.  If the bridge is no longer in service, 
these deliveries would have to be provided in a much less efficient manner.      

E.  ECONOMIC COMPETITIVENESS AND OPPORTUNITY
System Connectivity – Without this bridge over the Winooski River the economic competitiveness of the City 
of Winooski is threatened.  If the bridge is no longer in service US Route 2 and 7 would almost certainly need to 
be relocated to a route that would utilize Interstate 189 and Interstate 89 from a point in South Burlington, VT, 
rejoining the current route in Colchester, VT, north of Winooski.  This alternate route would totally eliminate 
these US routes from both Burlington and Winooski and would increase congestion on the interstate system. 
 
If the bridge is closed both cities would lose connectivity which would be detrimental to many businesses 
and residents through the corresponding loss of economic viability for many businesses along and near each 
route.  Restaurants and other businesses that rely on pass-by traffic would certainly suffer.  Some residents that 
lose flexibility in their travel routes and modes would almost certainly be required to change employment or 

rethink their daily commutes.  In addition, 
local deliveries would become less efficient, 
with vendors that serve both communities 
having to deliver to downtown Winooski 
before reversing direction back to the interstate 
highway to then go back into Burlington.

Providing wide sidewalks on both sides of the bridge was a key consideration of the public during the public 
outreach program.  Having these shared use paths on both sides provides complete connectivity for both 
pedestrians and bicyclists.  In addition, using a phased ABC approach as described in the Project Description 
section of this application will maintain connectivity throughout the project for bicyclists and pedestrians.  With 
the large volume of alternative transportation users this is an important element of the overall project. 

Maintaining the connectivity over the bridge will 
ensure that each community remains competitive 

in the local and regional markets for both 
customers and workers.

The wide protected sidewalks will allow users to 
move at their own pace while feeling 

safe on the new bridge.
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In summary, if system connectivity is broken it will have a substantial impact on the economic competitiveness 
of both cities and lead to upheaval in the lives of both business owners, employees and residents.  

F.  STATE OF GOOD REPAIR
Modernizing Core Infrastructure – As has been discussed in the preceding Merit Criteria sections, maintaining 
and improving the state of good repair for a core infrastructure asset is critical to the economic, social, and 
recreational health of these and all communities.  Failing to maintain core assets not only results in a loss 
of connectivity and many of the other issues already documented above, it leads to an overall malaise in the 
communities themselves.  It suggests to members of the community that their city is on a downward path and 
that those responsible for taking care of the municipal infrastructure do not care.

The existing structure has not reached the stage where closure is imminent, but it is a consideration, possibly 
within the next decade.  The condition of the parapets, bridge railing, and sidewalk suggest that, if nothing 
is done to rehabilitate or replace them, they will need to be closed within 5-10 years and the bridge itself will 
most likely need to be completely closed within 10-15 years unless a substantial rehabilitation or replacement 
is completed.  The latest inspection report documents the increased deterioration that is continuing to occur as 
the years go by, emphasizing the need for a new structure to replace the existing bridge that has been there since 
1928.

Replacing the existing Winooski River Bridge with a new structure will ensure that this vital link remains open 
to all users.  Vermont’s bridge design guidelines provide a 100 year life for structures of this type.  The Benefit 
Cost Analysis is based on the construction of a new bridge utilizing modern materials and design practices 
that allow bridge design engineers to provide this long life span.  Providing safe, long term transportation 
infrastructure solutions is VTrans number one priority

G.  PARTNERSHIP AND COLLABORATION
Partnering – When developing the original scoping study the CCRPC 
took the lead in developing the study and working through the possible 
alternatives (including a no-build option).  However, the Team was 
quick to engage stakeholders from both cities and VTrans to assure that 
the project is a collaborative effort to provide the best solution for all 
concerned.  The advisory committee was comprised of individuals from 
VTrans and each city, including staff and elected officials, as well as staff 
from entities like Green Mountain Transit, local alternative transportation 
groups, and the University of Vermont Medical Center.  The advisory 
committee was part of a robust public outreach effort that also included 
numerous public meetings and a project website to provide information 
on the project and allow the public to provide comments and weigh 
in on the alternatives.  This public outreach effort, including specific 
outreach to the disadvantaged members of the community, will continue 
throughout the project timeline, including construction, until the project 
is completed.

This collaborative approach is continuing with the submission of 
this application through VTrans and will continue throughout the design and construction process.  The 
development of this application was a combined effort of VTrans, the CCRPC and the cities of Burlington and 
Winooski.  During the design the advisory committee will be reconstituted to help the designers with the design 

Fig. 23- The Scoping Study was 
the Result of Strong 

Community Collaboration
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details on issues like esthetics, traffic control, and the temporary impacts of construction.  During construction, 
VTrans will continue to involve each city to assure that they stay well informed and are able to participate in the 
construction process as any changes may arise.

The project has the support of each community as well as many other stakeholder groups. See the letters of 
support in the attached Appendix B and at the link shown here: https://www.mjinc.com/projects/public/
winooski

H.  INNOVATION
 i.  Innovative Technologies
As mentioned above, the phased ABC approach will avoid closing the bridge to the many non-motorized users.  
For motor vehicles a “slide-in” approach will be utilized to minimize the amount of time that the roadway 
will be closed.  By constructing a portion of the new bridge adjacent to the existing structure to carry the 
relocated utilities as well as bicyclists and pedestrians, the worst 
effects of the construction are minimized, reducing the risk of 
project delays.  A six week closure will be required to remove 
the existing bridge and slide in the new structure.  This 
innovative approach will minimize the effects of the full bridge 
closure on downtown Winooski and the northern portion of 
Burlington.

As part of the effort to reduce the bridge closure duration, it is 
expected that new, innovative materials will be utilized as much 
as possible.  One of the ways to do that is the use of Ultra-High 
Performance Concrete (UHPC).  UHPC will be used to connect 
the portion of the bridge built initially with the portion to be slid into place.  UHPC is able to achieve very high 
strength within a very short timeframe and it has been used successfully on numerous high-profile projects 
throughout the country.  Using this material will reduce the closure duration while providing superior long-term 
durability of the joint between the two segments.

In order to provide a 100 year design life for bridge structures, Vermont incorporates several innovative 
methods and materials into the design process.  Stainless steel reinforcing bars are provided within the bridge 
deck, abutments, and piers to reduce rust induced failure, greatly increasing structure life.  Even though epoxy 
coated reinforcing bars are common, they still rust at some point in time.  Stainless steel bars do not rust easily 
providing increased service life at a minimal cost increase.

 ii.  Innovative Project Delivery
In order to deliver the project in a timely manner VTrans has chosen to utilize the Design-Build process.  VTrans 
has delivered several large projects using this process over the last decade, including several bridge replacement 
projects much larger than this Winooski Bridge Replacement Project.  The Design-Build process by its nature 
allows the selected contractor to develop innovative design and construction solutions to provide the best overall 
value for the Agency.  It is expected that this process will provide a new bridge in the quickest possible timeline 
at the lowest possible cost.   

Fig. 24 - Utilizing UHPC Will Reduce The 
Full Closure Time for Motor Vehicles
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V. PROJECT READINESS
Chittenden County Regional Planning Commission (CCRPC) has completed a scoping study for the 
replacement of the bridge. The scoping study process has been key to identifying and mitigating environmental 
risks and other resource impacts. The scoping study also included public outreach, which resulted in unanimous 
support of the selected project alternative. The scoping study is available for review at: https://studiesandreports.
ccrpcvt.org/wp-content/uploads/2019/07/FINAL-Winooski-River-Bridge-Scoping-Study.pdf

PROJECT SCHEDULE
In order to minimize risk of fund expiration and ensure all activities are complete prior to the statutory deadline 
for fund obligation on June 30, 2026 and expended prior to September 30, 2031, this project will utilize the 
Design-Build project delivery method. VTrans has a well-defined process and history of success for delivering 
Design-Build projects. 

•  August 2022 – Notification of grant award
•  July 2023 – Project added to STIP and Begin Design-Build Procurement Development
•  October 2023 – Begin Development of Design-Build Base Technical Concept

o  Includes plans, estimate, schedule, ROW Clear, TMP, Utility Agreements
o  Begin resource impact assessment and interagency consultation in compliance with NEPA, Section   
    106, Section 4(f), Clean Water Act, and other state and federal regulations
o  Begin Public Outreach Program

•  September 2025 – Complete NEPA, Section 4(f) Documentation, and state and local permits
•  October 2025 – Advertise RFP
•  March 2026 – Contract Award and Execution, Grant Funds Obligated 
•  July 2027 – Final Design, Final Utility Coordination Complete
•  April 2027 – Start of Construction
•  March 2029 – Begin Final Utility Relocation
•  June 2030 – Full Bridge Closure for Lateral Slide
•  August 2030 – Bridge open to traffic
•  November 2030 – Substantial Construction Complete

Fig. 25 - Project Schedule
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REQUIRED APPROVALS 
Environmental Permits and Reviews:
The Scoping Report identified the key resources of concern within the project area. It is anticipated that the 
project will result in impacts to historic resources, publicly owned parks, flood hazard areas, and Waters of the 
United States.  Based on the results of the scoping report, the project is expected to require the Federal, State, and 
Local approvals and permits listed below:
Required Federal Reviews and Approvals:

•  NEPA
•  Section 4(f)
•  Section 106

Federal, State, and Local Permits:
•  Clean Water Act Section 404 Permit (Anticipate authorization under the 
   Army Corps Vermont General Permits)
•  Vermont Stream Alteration Permit
•  Vermont Operational Stormwater Permit
•  Vermont Construction Stormwater Discharge Permit
•  Winooski Zoning Permit

State and Local Planning and Approvals
The project is not currently included in the CCRPC Transportation Improvement Program (TIP). Upon 
notification of a RAISE Grant Award, the CCRPC Executive Director will develop and approve a TIP 
amendment in consultation with the Executive Committee per the CCRPC TIP Amendment Policy.
VTrans will complete a similar process to amend the Statewide Transportation Improvement Plan (STIP).

As previously stated, the scoping study 
included a public outreach program, 
which involved holding public hearings 
and the creation of an advisory committee 
comprised of community leaders, local and 
state officials, and local stakeholders. The 
overwhelming feedback from the initial 
public outreach was that this project was 
necessary and important for all stakeholders 
involved.

ROW Acquisition
Due to the widening of the structure and 
method of construction, this project will 
include both permanent and temporary 
right-of-way impacts.  Permanent impacts at each end of the bridge are owned by the respective cities, so there is 
no foreseeable delay in their acquisition. Small temporary construction easements will be required on adjacent, 
privately-owned properties. Acquisition activities will begin early in the project development process to mitigate 
risk and reduce potential schedule impacts.  The sole responsibility of the VTrans Right-of-Way Section is to 
facilitate the acquisition of real property needed for transportation projects and has a proven record of success.
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Fig. 26 - Wider Lanes Will Reduce Sideswipe Crashes
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Assessment of Project Risks and Mitigation Strategies
As mentioned, the Scoping study was instrumental in identifying potential risks. The preferred project 
alternative and the project delivery method were chosen because they satisfy the requirements of the purpose 
and need for the project, as well as mitigate potential risks.

Fig. 27 -This Aerial View of The New Structure Illustrates How it Will Fit into the 
Location, With Minimal Right-Of-Way Acquisition on Each End
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PROJECT COST OVERRUNS VTrans and both Winooski and Burlington understand 
the significance of this structure and will have additional 
funding on hand for use on an emergency basis. 

PROJECT RISK RISK MITIGATION

PROJECT FUNDING AND 
SCHEDULING

ROW ACQUISITION 

UTILITY COORDINATION

CONSTRUCTION IMPACTS 
TO LOCAL TRAFFIC

The Design-Build project delivery method will be used, 
which will streamline the project schedule to meet all 
funding deadlines.

Design-Build project delivery will allow ROW activities 
to begin earlier in the project development process. 

The proposed phased construction method and 
sequence reduces potential utility outages and provides 
increased time for utility coordination and relocation.

There will be an extensive public outreach program to 
alert, inform, and mitigate impacts from construction. The 
proposed phased ABC construction method and sequence 
minimizes impacts and allows ped/bike and emergency 
vehicle access at the bridge location throughout 
construction. 
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VI.  BENEFIT COST ANALYSIS
The Benefit Cost Analysis for this project was prepared following the guidelines provided in the U.S. Department 
of Transportation’s (USDOT) Benefit-Cost Analysis Guidance for Discretionary Grant Programs (2022). This 
BCA uses a 30-year evaluation period. The evaluation period for benefits and costs of this project includes the 
development stages with design, environmental documentation, and permitting anticipated to begin in 2023 and 
continue until 2026 when final design and construction will begin.  The project is expected to be substantially 
complete by the end of 2030.  This puts the project opening year in 2031, which is the first-year benefits are 
shown in the analysis and extends through 30-years of operations until 2061. 

USDOT-recommended monetized values for crash cost reductions, travel time savings and vehicle operations 
costs were used to calculate project benefits. All costs in the BCA are stated in 2020 dollars to be consistent with 
the latest USDOT BCA guidance.  Future benefits and costs are discounted at 7% per USDOT guidance.  The 
benefit-cost ratio is calculated by dividing the present value of the projected benefits by the present value of 
the costs. Table 2 below provides a summary of the benefits and costs for the construction of a new Winooski 
River Bridge. The Benefit-Cost analysis is included in Appendix A and the project cost estimate is included in 
Appendix C and at the link shown here: https://www.mjinc.com/projects/public/winooski

Cost and Benefits Not Addressed Quantitatively 
Additional qualitative benefits include quality of life improvements, increased community connectivity, 
improved multi-modal access, increased opportunities for underserved residents, and the health benefits which 
are known to accompany an increase in active transportation.  These benefits are not quantifiable.   

TABLE 2: BENEFIT-COST SUMMARY
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